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July, 1991 marked the nineteenth month of full-scale earthmoving activities. Major effort
during the month was soil haul/placement in the South Paguate area. Final backfill of South
Paguate OP-34 is nearing completion as rough grade is being achieved in combination with shale
covering. Dozing of the far north Jackpile dumps continued. Cleanup of mine waste along the
Rio Paguate was completed. The temporary crossing in the Rio Paguate for the soil haul was

CITIOVEd. AUd OI1d O dINPic c JACTKPIEC arca were 1takc O 0D1a1n CiosSCr anda morc
suitable top dressing sources. Preparation of the 3rd Annual Operating Plan is underway with the
development of the Principal Operating Assumptions and Cash Flow needs. Water quality
analyses from the semi-annual sampling program were received from the laboratory.
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2.2 PROGRESS MAPS

The attached progress maps indicate the percentages of completion where work is being

@)

performed.
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2.3 CONSTRUCTION PHOTOS

C

O

|
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FIGURE 2: D-6 dozer discing SP-WS-17 in preparation for topsoil
placement.
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2.3 CONSTRUCTION PHOTOS cont'd

FIGURE 3: Scrapers filling SW corner of SP-OP-34 (note small remnant
of water.)

FIGURE 4: Placing soil in SP-WO-13 with truck & rubber-tired dozer.

@)
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2.3 CONSTRUCTION PHOTOS cont'd

Q

FIGURE §: Reclamation Tech Marvin Sarracino checking soil thickness with
auger unit on SP-WS-11 area.

FIGURE 6: Placing topsoil in South Paguate area SP-WM-12 (looking
northwest.)
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2.4 MILESTONES

- The Pueblo of Laguna has been nominated for the President's
Environment and Conservation Award by George Farris (Chief,
BIA Environmental Office);

- Development of the 3rd Annual Operating Plan (Project Year-1992)
was initiated with formulation of Principal Operating Assumptions

g ™ 1. 1 q
dlIU Cddil K1OW TICCUDS,

- Mike Bone of Roy F. Weston Engineering & J.H. Olsen, Jr. presented
a technical paper on the Rio Moquino stabilization to the
American Society of Civil Engineers Hydraulics Conference in
Nashville, TN on July 30.

- "Rough" backfill elevation in South Paguate OP-34 is nearing
completion.

- Sloping of the outside perimeters of the North Jackpile dumps was
substantially completed;

- Lab results from the semi-annual water sampling were received
from Assagai Laboratories; data sheets from Re/Spec, Inc.
(hydrology consultants) were also received;

ONFIDENTIAL POL-EPA01-0003389
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3.0 ACTION ITEMS

3.1 POL/RPM

1) Submit 6th Environmental Monitoring/Regulatory Compliance Report to
BIA;

2) Continue 3rd Year Operating Plan process;

3) Develop work package for soil cover in the H-1 Mine area;

@)

ONFIDENTIAL

3.2 BUREAU OF INDJAN AFFAIRS
1) Complete Project Management Plan (PMP) revisions;

2) Complete approvals on Special Case & Revegetation Guidelines;

3.3 TECHNICAL/SUBCONTRACTING SERVICES
1) Reinstall RGM-2 radon unit; TMA/Eberline;

2) Qualimetrics, Inc. (new weather recorder delivery);

3.4 LAGUNA CONSTRUCTION COMPANY
1) Revise schedule (as needed);
2) Request work package closeouts/inspections (as needed);

3) 3rd Year Operating Plan submittals to RPM Office;

POL-EPA01-0003390



4.1 FOUR (4) WEEK LOOKAHEAD
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Schedule Name : Four (4) Week Lookahead

ible T LCC
As-of Date : 2-Aug-91 9:00am Schedule File C:\TL3\DATA\AUG911LKK
91
Jul Aug Sep
Task Name 1 8 15 22 29 5 12 19 26 3

252J01-dewater Jackpile

255J00-fencing

2E3S08A-soil to WM-12 . . .

2E3S08B-soil W0-13/10 . . .

2E2J23-slope WS-19C . . .

2E3S02-so0il D2 . . . |- . . AU———
2E3503-s0ilD3 . . . . |. . . . u
2E2505-WS18B . . . . |- . . IS
2E3S17-shlcover . . . . |. . . . . =

IR Detail Task Summary Task A Milestone

Bl (Started) (Started) »»» Conflict

R (S]ack) ===— (Slack) . Resource delay

1 day per character

TIME LINE Gantt Chart Report, Strip 1
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42 PROJECT SCHEDULE

of the remaining backfill/shale cover in the SP-OP-34 will continue thru August and be composed
of shale borrow, contaminated soil cleanup, and topsoil t0 achieve minimum required elevation in
the pit bottom. Continuation of the dump sloping 1n the far north Jackpile dumps will also
continue. As fencing nears completion, some building dismantling and backfilling of the P-10
portal can be scheduled. Dewatering of the Jackpile Pit will continue to provide water for dust

' Soil cover placement will continue in the South Paguate area on the waste dumps. Placement
I control.

CONFIDENTIAL POL-EPAQ1-0003393



5.1 TRACKING SUMMARY

- e o=

Cash flows continue to track as projected. Included in this reported are corrRECTED Summaries
from the June, 1991 report for PY-1991. The detailed Project-to-Date Summaries were correct as

@)
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JACKPILE
PYs0 PROJECT TO DATE: SUMMARY 1
PYg1 CORRECTED
——INTERIM
MOBILIZATION JUNE, 1991
TOTAL PTD
. ACTUAL COST | ACTUAL COST ACTUAL COST TOTAL COST
WBS ID NO, WORK PACKAGE DESCRIPTION PY90 PY91 PY90 & PY81i ESTIMATE
MGMT CA SUMMARY|
1P1 POL MANAGEMENT CA TOTAL $85,607.08 $82,459.86 $168,066.94 $904,998.00
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00 $1,006,614.00
1P POL MANAGEMENT TASK TOTAL $85,607.08 $82,459.88 $168,086.94 $1,811,612,00
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $261,252.55 $706,149.57 $1,205,821.10
1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $205,116.43 $200,018.90
1C3 |CO-~-OP AGREEMENT CONTINGECY CATOTAL $0.00 $0.00 $0.00 $2,500,000.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $261,252.55 $911,268.00 $3,905,840.00
1 MANAGEMENT TOTAL $735,620 53 $343,712.41 $1,079,332.94 $5,817,452.00
CONST CA SUMRY
201 LCC COSTS CATOTAL [ $811,000.40 $0.00 $811,000.40 $810,300.00
212 LCC START-UP COSTS CA TOTAL $382,790.20 $108,711.00 $491,501.20 $886,100.00
21 L CC ADMINISTRATION TASK TOTAL $1,193,790.60 $108.711.00 $1,302,501.60 $1,696,400.00
2M1 MOBILIZATION CA TOTAL $424,530.29 $15,548.28 $440.076.57 $461,363.00
2M2 LAND SURVEY CATOTAL $131,705.71 $83,872.93 $215,578.64 $551,873.00
2M3 LCC TRAINING CA TOTAL $135,461.50 $26,494.96 $161,956.46 $486,228.00
2M MOBILIZATION TASK TOTAL $691,697.50 $126,914.17 $817,811.67 $1,499,484.00
2E1 BACKFILLING CA TOTAL $3,104,841.60 $1,188,408.52 $4,293,250.12 $13,718,836.00
2£2 DUMP SLOPING CA TOTAL $1,436,751.40 $902,685.91 $2,339,337.31 $7,564,988.00
2E3 COVER PLACEMENT CA TOTAL $194.07 $1,887,182.42 $1,887,376.49 $11,745,735.00
2E4 CONTAMINATED SOIL CA TOTAL $117,322.06 $187,620.41 $314,942.47 $323,637.00
2ES HIGHWALL CA TOTAL $68,321.27 $1,005.96 $59,327.23 $396,732.00
2E8 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $0.00
2E EARTHWORK TASK TOTAL $4,717,430.40 $4,176,803.22 $8,894,233.62 $33,749,928.00
2851 UG ENTRIES ABANDON CA TOTAL $12,300.80 $258.18 $12,558.98 $128,147.00
282 PIT WATER CA TOTAL $388,455.50 $16,452.63 $404,908.13 $416,990.00
283 S§S DEMOLITION CA TOTAL $187,009.53 $1,057 16 $138,066.69 $175,829.00
284 SS DECON CATOTAL $0.00 $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $72,316.96 $55,338.24 $127,655.20 $278,783.00
25 STRUCTURES TASK TOTAL $610,082.79 $73,106.21 $683,189.00 $999,749.00
2R1 SEEDING CA SUBTOTAL $31,304.00 $0.00 $31,304.00 $1,738,609.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $31,304.00 $0.00 $31,304.00 $1,738,609.00
2 CONSTRUCTION TOTAL $7,244,305 29 $4,484,534.60 $11,728,839.89 $45,303,305.00
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CORRECTED June, 1991

JACKPILE PROJECT SUMMARY : ]
| 1 MANAGEMENT TOTAL $735,620.53 $343,712.41 $1,079.332.94 $5.817,452,00
| 2 CONSTRUCTION TOTAL | $7,244,305.29 | _ $4,484,534.60 $11,728,839.89 $45,303,305.00
[ T . GRANDTOTAL | $7,979,02582 | $4,828,247.01 ]  $12,808,172.83 ]  $51,120,757.00 |
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JACKPILE
PY80 PROJECT TO DATE: SUMMARY 2
PY81 (ACTUALS INCLUDED IN PY91)
INTERIM
MOBILIZATION CORRECTED June, 1991
VN L o L YT YTD'ACTUAL YTD ACTUAL
WBSD NO; i+ - |[WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT 'CASH FLOW
MGMT CA SUMM
1P1 POL MANAGEMENT CA TOTAL $82,459.86 $0.00 $82,459.86
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00
1P - e POL MANAGEMENT TASK TOTAL $82,450.86 $0.00 $82,458 86
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $261,252.55 $0.00 $261,252.55
1C2 INTERIM CMC CA TOTAL $0.00. $0.00 $0.00
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL $261,252,55 $0,00 $261,252,55
1 MANAGEMENT TOTAL $343,712.41 $0.00 $343,712.41
CONST GA SUMRY
2uU1 LCC COSTS CATOTAL $0.00 $0.00 $0.00
t2L2 LCC START-UP COSTS CATOTAL $108,711.00 $0.00 $108,711.00
2L i LCC ADMINISTRATION TASK TOTAL | $108,711.00 $0.00 $108,711.00
2M1 MOBILIZATION CATOTAL $15,5646.28 $31.14 $15,615.14
2M2 LAND SURVEY CA TOTAL $83,872.93 $1,552.92 $82,320.01
2M3 LCC TRAINING CA TOTAL $26,495.96 $0.00 $26,495.96
2M : MOBILIZATION TASK TOTAL $125,916.17 $1,684.08 '$124,331.11
2E1 BACKFILLING CATOTAL $1,188,407.52 $145,307.61 $1,043,099.81
2E2 DUMP SLOPING CA TOTAL $902,585.91 $143,691.82 $758,894.09
2E3 COVER PLACEMENT CA TOTAL $1,887,182.42 $409,124.50 $1,478,057.92
2E4 CONTAMINATED SOIL CATOTAL $197,620.41 $45,973.47 $151,846.94
2ES HIGHWALL CA TOTAL $1,005.96 $190.14 $815.82
EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00
2E . . - . EARTHWORKTASKTOTAL | - $4,176,802.22 $744,187.54 $3,432,614.68 |
281 UG ENTRIES ABANDON CA TOTAL $258.18 $58.18 $200.00
282 PIT WATER CA TOTAL $16,452.63 $706.72 $15,745.91
283 5SS DEMOLITION CA TOTAL $1,057.16 $30.21 $1,026.95
254 SS DECON CA TOTAL $0.00 $0.00 $0.00
2S5 PERMANENT STRUCTURES CA TOTAL $56,338.24 $1,320.17 $54,018.07
28 S STRUCTURES TASK TOTAL $73.108.21 $2,11528- $70,990.93
2R1 SEEDING CA SUBTOTAL $0.00 $0.00 $0.00
A 2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00
2R . L - REVEGETATION TASK TOTAL :$0.00 $0.00 . $0.00
2 CONSTRUCTION TOTAL $4,484,534.60 $747,886.88 $3,736,647.72

CONFIDENTIAL

POL-EPA01-0003397



DETAIL FOR PY91

CORRECTED
JUNE, 1991
e s E T e . PYOI ACTUAL ACTUAL
WBSIDNQ. .~ |WORKPACKAGE DESCRIPTION - AGTUAL COST | EQUIPCREDIT |'. CASH FLOW
ARY . - ‘
[ MANAGEMENT TOTAL $343,712.41 N/A $343,712.41
| CONSTRUCTION TOTAL | $4,484,534.60 $747,886.88 $3,736,647.72
[ GRAND TOTAL | $4828247.01 |  $747.886.88 | $4,080,360.13 |

CONFIDENTIAL
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PROJECT TO DATE TRACKING

PY90
PY91
INTERIM
MOBILIZATION JULY, 1991
% OF |REPORTED| ESTIMATED
TOTAL COST PTD PTD AGTUAL | PTD ACTUAL REMAINING  |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
___IMGMT CA SUMMARY
1P1 POL MANAGEMENT CATOTAL | $304,998.00 $182,602.79 $0.00 | $182,602 79 $97,144.56 60%4] 66%) $26,905.02
1P2 POL OTHER PROGRAMS CA TOTAL $0 00 $0.00 $0 00 $0 00 $0.00 0% 0% $0.00
1P POL MANAGEMENT TASK TOTAL | $304,998.00 $182,602.79 $0.00 | '$182,602.79 $87,144.56 609 86%] §26,905.02
1C1 |  GCONSTRUCTION MANAGEMENT CATOTAL | $855,821 10 $717,459.16 $0.00 | $717,459 16 $42,564.86 84%) 85%) $12,280.18
1G2 INTERIM CMC CATOTAL | $200.018 90 $205,116.43 $0.00 | $205,116.43 $0 00 103%) 103%) $0.00
1C3 [CO-OP AGREEMENT CONTINGEGY CA TOTAL $0.00 $0.00 $0.00 30 00 $0.00 0% 0% $0.00
1C CONSTRUGTION MANAGEMENT TASK TOTAL | $1,055,840.00 $922,676.59 $0.00 | $922,575.60 $42,564.86 87 88%] $12,280.18
1 MANAGEMENT TOTAL | $1,360,838 00 $1,105,178.38 $0.00 | $1,105,178.38 $139,709.42 81%, 849 $39,185.20
CONST CA SUMRY
201 LCC COSTS CATOTAL $810,300 00 $811,000.40 $0.00 $811,000.40 $0.00 100%) 1009% $0.00
2L2 LCC START-UP COSTS CATOTAL $586,100 00 $491,501.20 $0.00 $491,501 20 $36,789.00 B4y 8494 $552.00
2L LCC ADMINISTRATION TASK TOTAL | $1,386,400 00 || $1,302,501.60 $0.00 | §$1,302,501.60 $36.789,00 93%4] 100%] §552.00
2M1 MOBILIZATION CA TOTAL $444,617.00 $440,076.57 $50.52 $440,026 05 $0 00 99%: 999%: $0.00
2M2 LAND SURVEY CATOTAL | $384,150.00 $226,035 87 $4.487.06 | $221,548 81 $171,906 84 59%4] 83%) $118,177.39
2M3 LCC TRAINING CATOTAL | $271,628.00 $163,408.05 $3,635 60 | $159,772.45 $72,053.45 60%] 57% ($7,486.73)
2M MOBILIZATION TASK TOTAL | $1,100,395 00 $829,520.49 $8,173.18 $821,347.31 $243,860 29 75%) 830%) $110,690.66
2E1 BACKFILLING CATOTAL | $6,625,200 99 $4,396,938.33 $895,835.68 | $3,501,102.65 $2,275,150.66 B66%) 67%)| $1,363,537.13
2E2 DUMP SLOPING CATOTAL | $4,115915.49 || $2,550,637.08 |  $495,159 83 | $2,055,477.25 ||  $1,565,278.41 6294 63%] $836,792.35
2E3 COVER PLACEMENT CA TOTAL $3,550,194 13 $2,152,822 43 $351,224 90 $1,801,597.53 $1,397,371.70 619 6694 $806,538.19
2E4 CONTAMINATED SOIL CATOTAL | $378,741.00 $318,545.59 $69,760.30 | $248,785.29 $60,195 41 84%] 70%) $25,562.10
2E5 HIGHWALL CA TOTAL $152,516 00 $59,327.23 $190.14 ‘»$59,137,09 $234,417.77 39%) 40% $4,280.46
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E EARTHWORK TASK TOTAL | $14,822,567.61 || $9,478,270.66 | $1,812,170.85 | $7,666,099 81 $5.532,413.95 64%) 65%  $3,036,710.23
251 UG ENTRIES ABANDON CA TOTAL $67,542.00 $12,558,98 $68.18 $12,490 80 $54,983 02 199%) 37 $34,104.74
282 PIT WATER CA TOTAL $416,990.00 $405,396.05 $97,118.99 $308,277.06 $11 ,593A95H 97 % 79%j $26,450.01
253 S5 DEMOLITION CATOTAL | $175,829.00 $138,066.69 $3,659.79 | $134,406 90 $37,762.31 79% 82%) $11,608.75
254 SS DEGON CA TOTAL $0.00 $0 00 $0.00 $0.00 $0.00 0% 0% $0.00
285 PERMANENT STRUCTURES CA TOTAL $151,565.00 $135,074.11 $1,896.29 $133,177.82 $16,490.89 89%) 84%) ($6,980.02)
2s STRUCTURES TASK TOTAL | $811,826.00 $691,00583 |  $102,743.25 |  $588,352.58 $120,830.17 85%] 799 $65.192.47
2R1 SEEDING CA SUBTOTAL $54,917.00 $31,304.00 $0.00 $31,304.00 $23,613 00 57% 100%) $23,613.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0 00 $0.00 0% 0o $0.00
2R REVEGETATION TASK TOTAL $54,817.00 $31,304.00 $0.00 $31,304,00 $23,613 00 57 1009% $23,613.00
{ 2 CONSTRUCTION TOTAL | $18,186.205.61 || $12,332,692.58 | $1,923,087.28 | $10,409,605 30 ||  $5,957,606.41 68%] 70%|  $3,236,758.37
JACKPILE PROJECT SUMMARY
[ 1 MANAGEMENT TOTAL | $1,360,838.00 || $1,105,178.38 | N/A | $1,105,178.38 [  $139,709.42 | 8194 84%4] $39,185.20 |
[ 2 CONSTRUCTION TOTAL | $18,186,205.61 || $12,332,692.58 | $1,923,087.28 | $10,409,605.30 ||  $5,957,606.41 | 68%) 70%|  $3,236,758.37

CONFIDENTIAL POL-EPA01-0003399
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DETAIL FOR PTD

JULY, 1991
% OF |REPORTED| ESTIMATED
i TOTAL COST PTD ACTUAL ACTUAL REMAINING | ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
[ GRAND TOTAL | $19,547,043.61 || $13.437,870.96 | $1,923,087.28 | $11,514,783.68 || $6,097,315.83 | 69%] 714 $3,275,943.56 |

CONFIDENTIAL POL-EPA01-0003400
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JACKPILE
—ewo———— PROJECTTODATE: SUMMARY {1
PYS1
INTERIM
MOBILIZATION JULY, 1991
TOTAL PTD
ACTUAL COST | ACTUALCOST | AGTUALCOST TOTAL COST
WBS ID NO, WORK PACKAGE DESCRIPTION PYQ0 PYO1 PY90 & PY91 ESTIMATE
MGMT CASUMMARY
1P1 POL MANAGEMENT CA TOTAL $85,607.08 $96,995 71 $182,602.79 $904,998.00
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00 $1,006,614.00
1P POL MANAGEMENT TASK TOTAL $85,607.08 $96,995.71 $182,602.79 $1,911,612.00
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $444 897 02 $272 562 14 $717.459.16 $1,205.821.10
1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $205,116.43 $200,018.90
1C3 |[CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 $2,500,000.00
iC CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $272,562.14 $922,575.59 $3,905,840.00
1 MANAGEMENT TOTAL $735,620.53 $369,557.85 $1,105,178.38 $5,817,452.00
CONST GA SUMRY
201 LCC COSTS CA TOTAL $811,000.40 $0.00 $811,000.40 $810,300.00 |
212 LCC START-UP COSTS CA TOTAL $382,790.20 $108,711.00 $491,501.20 $886,100.00
2L LCC ADMINISTRATION TASK TOTAL $1,193,790.60 $108,711.00 $1,302,501.60 $1,696,400.00
2M1 MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $440,076.57 $461,363.00
2M2 LAND SURVEY CA TOTAL $131,705.71 $94,330.16 $226,035.87 $551,873.00
2M3 LCC TRAINING CA TOTAL $135,461.50 $27,046.55 $163,408.05 $486,228.00
2M MOBILIZATION TASK TOTAL $691,697 50 $137,822.89 $820,520.49 $1,490,464.00
2E1 BACKFILLING CA TOTAL | $3,104,841.60 | $1,292,096.73 $4,396,938.33 $13,718,836.00
2E2 UUMP SLUFING CATUTAL 31,436,/51.40 21, 1T13,885.68 &Z,SSU,OJI,UK $/7.,564,988.00
2E3 COVER PLACEMENT CA TOTAL $194.07 | $2,152,628.36 $2,152,822.43 $11,745,735,00
2E4 CONTAMINATED SOIL CA TOTAL $117,322.06 $201,223.53 $318,545 59 $323,637.00
2E5 HIGHWALL CA TOTAL $58,321.27 $1,005.96 $59,327.23 $396,732.00
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $0.00
2E EARTHWORK TASK TOTAL | $4.717,430.40 |  $4,760,840.26 $9,478,270.68 $33,749,928.00
251 UG ENTRIES ABANDON CA TOTAL $12,300.80 $258.18 $12,558 98 $128,147.00
252 PIT WATER CA TOTAL $388,455 50 $16,940.55 $405,396.05 $416,990.00
253 SS DEMOLITION CA TOTAL $137,009.53 $1,057.16 $138,066.69 $175,829.00
254 SS DECON CA TOTAL $0.00 $0.00 $0.00 $0.00
255 PERMANENT STRUCTURES CA TOTAL $72,316.96 $62,757.15 $135,074.11 $278.783.00
25 STRUCTURES TASK TOTAL $610,082.79 $81,013.04 $691,095.83 $999,749.00
2R1 SEEDING CA SUBTOTAL $31,304.00 $0.00 $31,304.00 $1,738,609.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $31,304.00 $0.00 $31,304.00 $1,738,609.00
2 CONSTRUCTION TOTAL | $7,244.30529 |  $5,088,387.29 $12,332,692.58 $45,303.305.00

CONFIDENTIAL POL-EPA01-0003401



JACKPILE PROJECT SUMMARY
[ 1 MANAGEMENT TOTAL $735.620.53 $369,657.85 $1,105,178.38 $5,817,452.00
{ 2 CONSTRUCTION TOTAL |  $7,244,305.29 | $5,088,387.29 $12,332,692.58 $45,303,305.00
[ GRAND TOTAL | $7,979.925.82 | $5,457,845.14 | $13,437,870.96 | §51,120,757.00

CONFIDENTIAL POL-EPA01-0003402



JACKPILE
PY90 PROJECT TO DATE: SUMMARY 2
PY91 (ACTUALS INCLUDED IN PY91)
INTERIM
MOBILIZATION
Y10 YTD ACTUAL YTD ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $96,995.71 $0.00 $96,095.71
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00
1P . POL MANAGEMENT TASK TOTAL $96,995.71 $0.00 $96,995.71
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $272,562.14 $0 00 $272,562.14
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0 00
1C3 |[CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00
iC CONSTRUCTION MANAGEMENT TASK TOTAL $272,562.14 $0,00 $272,562.14
1 MANAGEMENT TOTAL $369,557.85 $0.00 $369,557.85
CONST GA SUMRY
2L% LCC COSTSCATOTAL $0 00 $0.00 $0.00
212 LCC START-UP COSTS CA TOTAL $108,711.00 $0.00 $108,711.00
2L LCC ADMINISTRATION TASK TOTAL $108,711.00 $0.00 $108,711.00
2M1 MOBILIZATION CA TOTAL $15,546.28 $31.14 $15,515.14
2M2 LAND SURVEY CA TOTAL $94,330 16 $1,767.72 $82,562.44
2M3 LCC TRAINING CA TOTAL $27,947.55 $0.00 $27,947.55
2M MOBILIZATION TASK TOTAL | = $137,823.99 $1,798.86 $136,025.13
2E1 BACKFILLING CATOTAL $1,292,095.73 $147,902.19 $1,144,193.54
2E2 DUMP SLOPING CA TOTAL $1,113,885 68 $178,834.81 $935,050.87
2E3 COVER PLACEMENT CA TOTAL $2,152,628.36 $470,692.86 $1,681,935.50
2E4 CONTAMINATED SOIL CA TOTAL $201,223.53 $46,252 86 $154,970.67
2ES HIGHWALL CA TOTAL $1,005 96 $190.14 $815.82
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00
2E . EARTHWORK TASK TOTAL $4,760,839.26 $843,872.86 $3,916,966.40
281 UG ENTRIES ABANDON CA TOTAL $258.18 $58 18 $200.00
282 PIT WATER CA TOTAL $16,940 55 $712 48 $16,228.09
283 SS DEMOULITION CATOTAL $1.057.16 $30.21 $1,026.95
254 SS DECON CA TOTAL $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $62,757.15 $1,491.42 $61,265.73
28 STRUCTURES TASK TOTAL $81,013.04 $2,292.27 $78,720.77
2R1 SEEDING CA SUBTOTAL $0 00 $0.00 $0.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $0.00 $0.00 $0.00
2 CONSTRUCTION TOTAL $5,088,387.29 $847,963.99 $4,240,423.30

CONFIDENTIAL POL-EPA01-0003403



DETAIL FOR PY91

JULY, 1991
PY91 ACTUAL ACTUAL
WBSIDNO. WORK PACKAGE DESCRIPTION ACTUALCOST | EQUIP GREDIT CASHFLOW
JACKPILE PROJECT SUMMARY
[ 1 MANAGEMENT TOTAL $369,557.85 N/A $369,557.85
T 2 CONSTRUCTION TOTAL |  $5,088,387.29 $847,963 99 $4,240,423.30

GRAND TOTAL |

$5457,945.14 |  $847,963.99 |  $4,609,981.15

CONFIDENTIAL
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DETAIL FOR PTD

CONFIDENTIAL POL-EPA01-0003405
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DETAIL FOR PTD

JULY 1991
% OF |REPORTED| ESTIMATED
TOTAL GOST PTD ACTUAL ACTUAL REMAINING | ESTIMATE % VARIANCE
WBSIB-NO WORK PACKAGE DESCRIPTION ESHMATE [ ACTUAL COST [ EQUIP CREDIT | CASHFLOW STESTIMATE[ SPENT | COMPLETE [ AT COMPLETION
POL MGMT
1P1L01 PROJECT MANAGEMENT - PYQ0. $110,859.00 $85,607.08 $0.00 $85.607.08 $0.00 77 1009 $0.00
1P1L01A PROJECT MANAGEMENT - PY91 $194,139.00 $96,995.71 $0.00 $96,995.71 $97,143.29 509 589 $26,905.02
1P1L01B $0.00 $0.00 $0.00 $0.00 $0.00 0%| 0%) $0.00
1P1L01C $0.00 $0.00 $0.00 $0.00 50 00 0% 0% $0.00
1P1L01D 30.00 $0.00 $0 00 $0.00 $0.00 09 09 $0.00
[ 1P1 POL MANAGEMENT CATOTAL | $304,998.00 [ $182,602.79 | $0.00 [ $182,602.79 $97,144.56 | 60%] 6694 $26,905.02 |
NE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0 00 $0.00 $0.00 $0.00 $0.00 0Y 09 $0.00
1P21 02 PRIOR LEGAL EXPENSE $0 00 $0 00 $0.00 $0.00 $0.00 [\ 0% $0.00
1P2L03 PRIOR POL EXPENSE $0.00 $0 00 $0.00 $0.00 $0.00 | 0% 0% $0.00
[ 1P2 | ENGINEERING CA TOTAL | $0 00 || $0.00 | $0.00 $0.00 [] $0.00 | 0] 0%/ $0.00 |
[P I POL MANAGEMENT TASK TOTAL |~ $304,998.00 [[  $182,602.79 | $0.00 $182,602 79 | $97,144.56 | 60%] 66%] $26,805.02 |
CMC
1C1L01 ENGINEERING SERVICES CONTRACT ~ PYS0 $434,040.00 $394,156.74 [ $0.00 $394,156.74 $0.00 919 100 $0.00
1C1L01A ENGINEERING SERVICES CONTRAGT - PY91 $204,842.00 $169,770.72 | $0.00 | $169,770.72 $35,071.28 839 900 $16,207.87
1C1L03 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0 00 $0.00 $0.00 $0.00 0% 0% $0.00
1C1L04 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0%] $0.00
1C1L05 ENVIRONMENTAL MONITORING: PY90 $106,654.10 §50,740.28 $0 00 $50,740 28 $0.00 48%) 10094] $0.00
1C1L05A ENVIRONMENTAL MONITORING: PY91 $110,285.00 $102,791.42 $0.00 | $102,791.42 $7,493 58 93%) 90%A) ($3,927.69)
1C1]| GCONSTRUCTION MANAGEMENT CATOTAL |  $855,821.10 [ $717.459.16 | $0.00 [ $717,459.16 || $42,564.86 | 84% 85%] $12,280.18 |
INTERIM CMC
1C2L01 COMPLETE 1989 (CONST. MGMT ) $116,337.65 || $115,775.00 $0.00 [ $115,77500 [| $0.00 100%] 1009 $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 || $5,392.35 $0.00 $5,392.35 || $0.00 100%) 100%) $0.00 |
1C2L038 COMPLETE 1990 (ENV. MONITORING) $78,288.90 || $83,949.08 $0.00 $83,949.08 || $0.00 107%) 10094 $0.00
[ 1C2 | INTERIMCMC CATOTAL | $200,01890 [|  $205,116.43 | $0.00 | $205,116.43 || $000 | 103%] 103%4] $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT | $0.00 || $0 00 | $0.00 $0.00 || $0.00 | (X7 0%A] $0.00 |
1C3L02 REVEGETATION PER CO-OP AGREEMENT | $0.00 || $0.00 | $0.00 | 50.00 || $0.00 | 0% 0% $0.00 |
[ 1C3 [O-OP AGREEMENT CONTINGENGY CA TOTAL | $0.00 || $0.00 | $0.00 | $0.00 || $0.00 | o] 0A] $0.00 |
[1c |CONSTRUCTION MANAGEMENT TASK TOTAL | $1,055,840.00 [ $922,575.59 | $0.00 | $922,575.59 [] $42,564.86 | 87%] 88%4] $12,280.18 |

CONFIDENTIAL
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JULY, 1991
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANCE

WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE _ || ACTUAL COST | EQUIP CREDIT| CASHFLOW |{COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
[ 1] MANAGEMENT TOTAL | $1.360,838.00 || $1,105,178.88 | $0.00 [ $1,105178.38 ]| — $139,700.42] g1 249 $39,185.20 |
LCC ADMIN

2L1L01 COMPLETE 1990 (LCC G&A) [ $810,300 00 [[  $811,000.40 | $0.00 [ $811,000.40 $0.00 | 100%] 100%] $0.00 |
2L1L02 DELETED 1990 (LCC MARGIN) | $000 [ $0.00 | $0.00 | $0.00 || $0.00 | 0% 0% N/A |
L 2L1 | LCC COSTSCATOTAL | $810,300.00 [[ $811,000.40 | $0.00 | $811,000.40 [] $0.00 | 100%] 100%] $0.00 |
2L2L01 COMPLETE 1990 (LCG MOB. G&A) $119,100.00 $89,400.00 $0.00 $89,400.00 $0.00 759 100%] $0.00
2L2L02 LCC INSURANGE: INTERIM - PYS0 $145,500.00 $117,390.20 $0.00 | $117,390.20 $0.00 81%] 10094 $0.00
202L02A LCC INSURANCE: INTERIM - PYs1 $145,500.00 $108,711.00 $0.00 | $108,711.00 $36.,789.00 75%) 75%) $552.00
2L2L03 COMPLETE 1990 (LCG ADMIN COSTS) $176,000 00 $176,000.00 $0.00 | $176,000.00 $0.00 100% 100%] $0.00
L 221 LCC START-UP COSTSCATOTAL |  $586,100.00 [|  $491,501.20 | $0.00 [ $491,501.20 [[  $36,789.00 | 8404 849 $552.00 |
2L I LCC ADMINISTRATION TASK TOTAL | $1,396,400 00 || $1,302,501.60 | $0.00 | $1,302,501.60 || $36,789.00 [ 93] 100%] $552.00 |
MOBILIZATION

2MT1L0T NO WORK PACKAGE ASSIGNED THIS WBS # 30 00 $0.00 $0.00 $0.00 $0.00 0% 0%] $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724 00 $61,934.04 $0.00 $61,934.04 $0.00 97°%] 100%] $0.00
2M1L06 COMPLETE 1990 (REMODELING) $46,520 00 $50,732 20 $0.00 $50,732.20 $0.00 109% 100% $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 $113,889.98 $0.00 1179 100% $0.00
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 $190,603.34 $0.00 999 1009, $0.00
L2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 l $22,866.49 $0.00 ST%L 1009 $0.00

[ M1 ] MOBILIZATION CATOTAL | $444,617.00 [[  $440,076.57 | $50.52 | $440,026.05 || $0.00 | 99%4] 994 $0.00 |
LAND SURVEY

2M2N01 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 | $129,155.67 $0.00 112%) 1009 $0.00
2M2801 LAND SURVEY SP AREA $266,237.00 $94,330.16 $1,937.02 $92,393.14 $171,906.84 35%) 66% $118,177.39
2M2Jo1 LAND SURVEY JP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%A] $0.00
[ 2M2 | LAND SURVEY CATOTAL | $384,150 00 [ $226.,035.87 | $4,487.06 | $221,548.81 ][  $171.906.84 | 59%] 8394 $118,177.39 |
TRAINING ]

2M3L01 {COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 0% 054 $0.00
2M3L02 _|OPERATOR TRAINING. EARTHWORK - PY90 $171,628.00 || $135,461.50 $3,635.60 |  $131,825.90 $0 00 79%) 100%) $0.00
2M3L02A [OPERATOR TRAINING: EARTHWORK - PY91 $100,000.00 | $27,946.55 $0.00 $27,946.55 $72,053.45 28%] 26%) ($7,486.73)
[ 2M3 | LCC TRAINING CATOTAL | $271,628.00 [|  $163.408.05 | $3,635.60 [ $150,772.45 [| $72,053.45 | 60%4] 57%] ($7.486.73)]
[2m ] MOBILIZATION TASK TOTAL | $1.100,395.00 [[  $829,520.49 | $8,17318 | 382184731  $243.960.29 | 75%] 83%4] $110,690.66 |
BACKFILLING

[2E1NO1 | COMPLETE 1990 (NP HAUL ROADS) [ $60,35200 ]]  $87,120.86 |  $12,184.44 |  $74,936.42 || ($26,768.86)] 144%] 100%] ($14,584.42)]
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JULY, 1994
% OF REPORTED ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING | ESTIMATE % VARIANCE
WBSTD NO. WORKPACKAGE DESCRIPTION ESTIMATE ACTUAL COST TEQUIPCREDIT CASHTFLOW COSTESTIMATE] SPENT COMPLETE Al COMPLETON
2E1N02 HAUL TO NP PIT- NP-PS-17 $1,838,682.00 || $1,12579587 | $288,214.26 |  $837,581 61 $712,886.13 619%) 100%) $512,804.39
2E1N03 COMPLETED 1990 (NP-PS-18) $1,313,140.00 $953,827.81 $222,620.62 $731,207.19 $359,312.19 739 100%) $204,800.00
2E1NO4 GOMPLETED 1990 (NP-P5-14} $413,123.00 $203,356 58 $30,389.74 | $172,966.84 $209,766-42 499 100% $126:600:00
2E1NO5 COMPLETED 1990 (NP-PS-15) $408,830.00 $223,695.74 $33.927 65 |  $189,768.09 $185,134.26 5594 100%] $105,600.00
2E1N06 COMPLETED 1990 (NP-PS-16) $257,759.00 $210,848.58 $39,889.15 | $170,959.43 $46,910.42 8294 100%] $0.00
2E1N07 COMPLETE 1950 (SP-P5-01) $1,616,723.00 || $1,105776.57 | $213,963.59 | $891,812.98 $510,946.43 68% 100%) $291,200.00
2E1N08 NO WORK PACKAGE ASSIGNED THISWBS # $0.00 $0.00 $0.00 $0.00 $0.00 QY 09 $0.00
2E1NO09 NO WORK PAGKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0%] $0.00
2ETNTO HAULTONPPIT: NP-WT=10 $102,067.00 $62,462.:80—$9,653:05 $52,809-75 $39,604:20 619 1009 $21,193:25
2E1N11 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560.64 $18,071.14 $132,489.50 ($1.403.64) 1019%) 100% ($14,403.50)
2EIN12 COMPLETE 1990 (NP-W5-19) $148,393.00 $48,316 68 $0.00 $48,316.68 $100,076.32 33% 100%] $100,076.32
NP BACKFILLING SUBTOTAL | $6,308,226 00 $4,171,762.13 $868,913 64 | $3,302,848.49 $2,136,463 87 66%) 66%) $1,326,686.04
2E1801 CONSTRUCT SP HAUL RCADS $87.899 00 $41,601 75 $5.609.10 Q'XR'QQQ 85 $48.297 25 475 859, $23,472.71
2E1802 HAUL SP-PS-02 TO SP-OP-34 $120,303.99 $120,303.99 $18,127.32 $102,176 67 $0.00 10094 100%)| ($7,414.68)
2E1503 S$P-PS-02 ADDITIONAL VOLUME $46,888 00 $46,888.00 $0.00 $46,888.00 $0.00 100% 100% $0.00
SP BACKFILLING SUBTOTAL $208,202.99 $208,793.74 $23,736.42 $185,057.32 $46,297.25 100% 96%| $16,058.03
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $108,772.00 $16,382.46 $3,185.62 $13,196.84 $92,389.54 15%) 15% $20,793.07
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
2E1J0. HAUL JP=-PS-24 TQO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 09 09 $0.00
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 (% 0% $0.00
2E1J05 HAUL JP-P§-26 TO JP-OP-41 $0 00 $0.00 $0.00 $0.00 $0.00 0%) 0%) $0.00
2E1J06 HAUL JP-WO-10 TO JP-OP—41 $0 00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0 00 0] 0% $0.00
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%] $0.00
2E1J09 HAUL JP-WO-12 TO JP-OP-41 $0.00 $0.00 $0 00 $0.00 $0.00 0% 0%| $0.00
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0% $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0 00 $0.00 $0.00 0% 0%] $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% _ 0 $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
2E1J14 HAUL JP-WS-13/WO-20 TO JP-OP-42 $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2E1J15 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0.00 $0.00 $0.00 $0.00 0% 0%] $0.00
JP BACKFILLING SUBTOTAL | $108,772.00 $16,382.46 $3.185.62 $13,196 84 $92,389.54 15%] 0% $20,793.07
[ 2E1 [ BACKFILLING CATOTAL | $6.625,200.99 || $4,396,938.33 |  $895,835.68 | $3,501,102.65 || $2,275,150.66 | 66%4] 674 $1,363,637.13 |
DUMP SLOPING
2E2N0A DELETED 1990 (NP~-WO-01) $0.00 $0.00 $0.00 $0 00 $0.00 09 o $0.00
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17)| _ $195,272.00 $12,330.04 $2,255.93 $10,074.11 $182,041.96 6% 100% $140,676.89
2E2N03 CUT NP-W5-03 SLOPES $25,576.00 $15,851.29 $2,797.89 $13,053 40 $9,724.71 6294) 100%] $6,691.60
2E2N04 COMPLETE 1990 (NP-WO-04) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 81% 100%) $0.00
2E2NO5 CUT NP-WO-06 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 2% 2% ($8,821.50)
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
2E2N07 REGRADE NP-DN-22 $13,811.49 $13,811.49 $2,440.85 $11,370.64 ($0.00) 100%) 100%) ($475.15)
2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $4,993.22 $907.31 $4,085.91 $9,268.78 35%) 100%) $10,176.09
2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690 44 $1,560.41 $14,130.03 $8,618.56 65%) 100%) $0.00
NP DUMP SLOPING SUBTOTAL | $321,930.49 $83,282.12 §13,410.79 $69,871.33 $238,648.37 26%) 40%) $148,247.93
@Sm COMPLETED 1990 {SP-WO-13A/WO-10) $156,202 00 $70,795.69 $6,964.98 $63,830.71 $85,406.31 45%% 100%)| $48,000.00
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% OF REPORTED ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE

WES 1D NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E2802 CUT SP-WS-17 SLOPES $0.00 $0 00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2803 CUT SP-WO-13B/WS-18A SLOPES $1,013,795.00 $1,050,177.34 $234,941.55 $815,235.79 ($36,382.34) 104%j 96%) ($46,593.95)
2E2504 COMPLETE 1980 (SP-WO-14) $54,671 00 $39,385.36 $5,621 00 $33,764.36 $15.285 64 72%)| 1009 $0.00
2E2505 CUT SP-WS-18B SLOPES $68,933 00 $68,910.88 $12,354 81 $56,566.07 $22.12 100% 10094 $12,376.983
2E2806 COMPLETED 1980 (SP-WS-18C/WT~19) $694:880-00 $554.665:56 $123,410:45 $431,245:16 §146,224:45 80 1009 $80,000.00
2E2S07 COMPLETED 1990 (SP-WT-03) $42,786.00 $30,433.21 $3.083 78 $27,349.43 $12,352.79 71%i 100%; $0.00
2E2S08 DELETED 1990 (SP-WT-05) $0.00 $0.00 $0 00 $0.00 $0.00 Q%) 004 $0.00
2E2S09 COMPLETE 1990 (SP-WO-38) $2,377.00 $1,638 25 $197.80 $1,440.45 $738.75 69% 1009 $0.00
2E2510 DELETED 1990 (SP-WS-06) $0.00 ] $0.00 $0.00 $0 00 $0.00 0%) 0% $0.00
2E2511 COMPLETE 1990 (SP-WT-19A) $36,843.00 $23,369.65 $397.22 $22,972.43 $13,473.35 63% 100%) $0.00
2E2512 COMPLETED 1990 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6,324.55 87%| 100%, $0.00

2E2813 DELETED 1990 (SP~-WT-15A/158) $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00 |
2E2814 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%| 09% $0.00
2E2815 COMPLETE 1990 (SP-WT-16/WT-37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,429.56 70%] 1009%) $0.00
|2E2816 NO WORK PACKAGE ASS!GNED THIS WBS # $0 00 $0 00 $0 00 $0.00 $0.00 0% 0% $0.00
2E2517 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 [ 0% $0.00
2E2518 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2819 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080.00 $3,690.12 $530.73 $3,159.39 $1,389.88 73% 100% $0.00
SP DUMP SLOPING SUBTOTAL | $2,160,789.00 || $1,911,523 94 $397,502.94 | $1,514,021.00 $249,265.06 880%)| 73%) $93,782.98
2E2J01 CUT JP-WO-11 SLOPES $0.00 $0.00 $0.00 $0 00 $0.00 0% 0% $0.00
2E2J02 CUT JP-WT-16D SLOPES $0.00 $0 00 $0.00 $0.00 $0.00 0%i 0% $0.00
2E2J03 CUT JP-WS-17 SLOPES $0 00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J04 CUT JP-PS-22 SLOPES $0.00 $0.00 $0.00 $0 00 $0.00 0%) 0% $0.00
2E2J05 CUT JP-WO-72 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
— 406 TNO WORK PACKAGE ASSIGNED THIS WBS # $0-00 $0.00 $0.00 $000 $0.00 0% 0 $0.00
2E2407 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0 00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J08 CUT JP-WS-01 SLOPES $0 00 $0.00 $0.00 $0.00 $0.00 09%) Q%% $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0 00 $0.00 $0.00 $0.00 $0.00 09%i 094 $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0 00 $0.00 0% Q% $0.00
[2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%] 09 $0.00
2E2J12 CUT JP-WO-06 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J13 CUT JP-Ws-08/12 SLOPES $0.00 $0 00 $0.00 $0.00 $0 00 09%; 0% $0.00
2E2J14 CUT JP-WO-11 SLOPES $721,679.00 $332,862.30 $56,522.68 $276,339.62 $388,816.70 46%, 95%) $211,819.19
2E2J15 CUT JP-WS-154/15B SLOPES $157,141.00 $45,761 74 $8,560.86 $37,200.88 $111,379.26 299 100! $72.260.12
2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%, $0.00
2E2J17 CUT JP-WS-16A/168/16C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0 00 $0.00 0% 094 $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $0.00 $0.00 $0.00 $0.00 $0.00 0% [ $0.00
2E2J21 CUT JP-WS-19A SLOPES $0.00 $0 00 $0.00 $0 00 $0.00 0% Q%) $0.00
282422 CUT JP-WS-19B SLOPES $395,761.00 $78,074 99 $13,313.86 $64,761.13 $317,686.01 2094] 27%) $155,904.96
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 004 0%)| $0.00
2E2J24 CUT JP-WO-66 SLOPES $268,203.00 $54,762.06 $5,535.69 $49,226.37 $203,440.94 219%)| 38% $121,463.08
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00 $0.00 $0.00 0%, 004 $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $0.00 $0.00 $0.00 $0.00 (| $0.00 0% 09 $0.00
2E2J27 CUT JP-WO-18/66B SLOPES $100,412.00 $44,369.93 $313.01 $44,056.92 $56,042.07 44%) 1009 $33,314.08
2E2J28 CUT JP-WO-18/66C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00

CONFIDENTIAL

POL-EPA01-0003409



DETAIL FOR PTD

JULY, 1991
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING | ESTIMATE % VARIANCE
— [WBSIDNO. | WORK PACKAGE DESCRIPTION ESTIMATE _|[ ACTUAL COST [ EQUIP CREDIT | CASH FLOW |[COST ESTIMATE| SPENT | COMPLETE [ AT COMPLETION
2E2J29 DELETED 1990 (JP-WO-03A) $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
2E2J30 DELETED 1990 (JP-WO-03B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J31 DELETED 1990 (JP-WO-04A) $0.00 50.00 $0.00 $0.00 $0.00 0% 0% $0.00
2EZ2J32 VELETED 1990 (JP=WwO-02B) $0.00 JU.00 3000 3000 $0.00 0% 0% U0V
2E2J33 DELETED 1990 (JP-WO-05A) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J34 DELETED 1990 (JP-WO-05B) $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0% $0.00
JP DUMP SLOPING SUBTOTAL | $1,633,196.00 $555,831-02 $84.246.10 | $471,584.92 || $1.077.364.98 34% 45 §594.761-44
B 2E2 | DUMP SLOPING CATOTAL [ $4,115915.49 [[ $2,560,637.08 |  $495,159.83 | $2,055,477 25 ||  $1,565,278.41 | 62%4] 63%] $836,792.35 |
COVER PLACEMENT
2E3NO1 HAUL SOIL FROM NP-SB-61 TO NP-D8& $0.00 $0.00 $0.00 $0 00 $0.00 09 09 $0.00
2E3N02 HAUL SOIL FROM NP-5B-26 TO NP-D2 $177.823 00 $182,140 04 $4,026.76 | $178,113.28 ($4.317.04) 1029 100%] ($15,616.28)
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $0 00 $0.00 $0 00 $0 00 $0.00 0%) 0%] $0.00
2E3NO4 HAUL SOIL FROM NP-SB-27 TO NP-D9 $0.00 $0.00 $0.00 $0.00 $0.00 09 09 $0.00
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $246,424.00 $194.07 $0.00 $194.07 $246,229.93 0° 0%) $0.00
2E3NOS HAUL SOIL FROM NP-SB-61 TQ NP-D9 $0.00 $0.00 $0 00 $0.00 $0.00 0 QY% $0.00
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $115,838 00 $14,055.03 |  $101,782.97 $33,408.00 789 1009 $2,800.03
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $105,927.15 $683.15 |  $105,244.00 $10,104.85 91%| 100%) ($23,935.00)
2E3NO9 HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $195,001.69 $36,689.72 | $158,401.97 $7,964.31 96%j 100%) ($16,111.97)
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $232,064.00 $145,056.89 $33,616 39 | $111,440.50 $87,007.11 63%) 10094 $51,176.50
2E3aN11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $0 00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2EaN1Z DELETED 1090 (NP-WS-a1) $0.00 $0.00 $0.00 $0.00 $0.00 0o 05, $0.00
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $73,235.00 $26,023.87 $4,732.41 $21,291.46 $47,211.18 36%] 100%) $51,943.54
2E3N14 SHALE BORROW TO NP-D4 $49,144 13 $49,144.13 $11,382.07 $37,762.06 $0.00 100%] 1009 $11,382.07
2E3N15 SHALE BORROW TO NP-D5 $136,500 00 $96,946.30 $23,191.46 $73.754 84 $39,553.70 71%4) 100%4] $62,745.16
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2E3N17 HAUL SHALE FROM NP-WS-31TO NP-D10 $0 00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $83,873.00 $70,942.60 $15,250.07 $55,683.53 $12,930.40 85% 100%) $21,662.47
2E3N19 HAUL SHALE FROM NP-W$-03 TO NP-D2 $81,152.00 $73,155.14 $15,645.08 $57,510.06 $7,996.86 90%) 10094 $16,617.94
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0 00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
NP COVER PLAGEMENT SUBTOTAL | $1,548,549.13 || §$1,060,459.88 |  $159,281.14 |  $901,178.74 $488,089 25 68%] 0% $162,664.46
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB|  $176,082.00 $25,878.46 $2,737.40 $23,141.06 $150,203.54 15%) 35%) $57.879.69
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SB| $0.00 $0.00 $0.00 $0.00 $0.00 o 0% $0.00
2E3503 SOIL BORROW SP-D3 FROM SP-SB-44 $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
2E3504 HAUL SOIL FROM SP-SB-42 TO SP-D4 $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0%) $0.00
2E3505 HAUL SOIL FROM SP-5B-42 TO 5P-D5 $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
2E3506 HAUL SOIL FROM SP-SB-42 TO 5P-D6 $0.00 $0.00 $0.00 $0 00 $0.00 0%] 0% $0.00
2E3507 HAUL SOIL FROM SP-5B-42 TO SP-D7 $300,498.00 $94,094.22 §22,089.89 $72,004.33 $206,403.78 31%) 28%) §13,471.68
2E3508 SOIL BORROW (D8) FROM SP-SB-44 $425,531.00 $276,525.88 $61,72144 | $214,804.44 $149,005.12 65%] 80%) $157,025.45
2E3505 SOIL BORROW (D9) FROM SP-SB-42 $446,808.00 $188,755.61 $39,976.77 | $148,778.84 $258,052.39 42%4) 68%) $228,015.50
2E3510 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3511 SOIL BORROW (SP-D11) FROM SP-SB-42 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3512 SOIL BORROW (SP-D12) FROM SP-SB-43 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3518 SOIL BORROW (SP-D1B) FROM SP-8B-50 $262,362.00 $147.868.49 $25,110.35 | $122,758.14 $114,493.51 56%) 100%) $139,603.86
2E3514 SHALE BORROW (SP-13A)FROM SP-WS-17 $26,370.00 $21,577.46 $0.00 $21,577.46 $4,792.54 82% 10094 $4,792.54
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DETAIL FOR PTD
JULY-1994
[ % OF | REPORTED ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANCE

WBS [D NO. WORK PACKAGE DESCRIPTION ESTIMATE _ || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00 $0.00 $0.00 004 0%i $0.00
2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83,484.00 $50,527.87 $11,198.25 $39,329 62 $32,956.13 619 100%)| $37,516.38
2eso1/ SHALE BORROW (SP=147 FRUM SP=Wo=07 $39,234.00 $25,107.86 $6,925.41 $18,182.45 $14,126.14 4% B5% $11,267.00
2E3ST18 HAUL SHALE FROM SP=-WS=07 TO SP-04 $190,818.00 $165,832.89 $21,841.37 | $143,99152 $24,985.11 87% 10074 $46,826.48
2E3S19 HAUL SHALE FROM SP-WS-07 TO SP-D10 $14,368.00 $29,466.81 $0.00 $29,466.81 ($15,098.81) 205% 1009%| ($16,894.81)
2E3520 HAUL SHALE FROM SP-WS-07 TO SP-38 $14,947.00 $34,876.68 $200.81 $34,675 87 ($19,929.68) 233%) 100% ($23,181.87)
2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143.00 $31,850.32 $142.07 $31,708 25 ($10,707.32) 15194 100%, ($12,442.25)

SP COVER PLACEMENT SUBTOTAL | $2,001,645.00 $1,092,362.55 $191,943.76 $900,418.79 $909,282.45 55% 0% $643,873.73
2E3J01 HAUL SOIL FROM JP~SB-53 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 (X% 0% $0.00
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $0 00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J03 HAUL SOIL FROM 4P-SB-53 TO D6 $0.00 $0.00 $0 00 $0.00 $0.00 0% 0% $0.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO DOA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0%/ $0.00
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0 00 $0 00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
2E3J08 HAUL SOIL FROM JP-SB-84 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
2E3Jog HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 0% Q%) $0.00
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3JT1T RAUL SOUILFROM JP=8B-54 10 D16 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J13 DELETED 1990 (JP-SB-54) $0 00 $0.00 $0.00 $0.00 $0.00 Q%) 0% $0.00
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0 00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J15 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%, $0.00
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0 00 $0.00 $0.00 0%) 0% $0.00
2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E3J18 HAUL SHALE FROM JP-WS-18 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00 $0.00 $0 00 0% 09| $0.00
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 094 09 $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0 00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2£3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J26 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
2E3J27 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00

JP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%A] 0%) $0.00
[ 2E3 | COVER PLACEMENT CATOTAL | $3,550,194.13 || $2,152,822.43 |  $351,224.90 | $1,801,597.53 || $1.397,371.70 | 619 66%] $806,538.19 |
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 84%) H0% $21,273.69
2E4ANO1A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 100% 100%) $10,453.17
2E4NO1B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232.58 $121.28 100 100%)| $10,367.42

NP CONTAMINATED SGIL SUBTOTAL $197,504.00 $180,615.53 $41,405.64 $139,209.89 $16,888.47 91%| 909 $42,094.28

}2E4$01 FM SP-CS~27/28/31/33/53 TO SP-OP-34 $162,633.00 $113,379.93 $22,294.37 $91,085 56 $49,253.07 70% 809% ($12,242.95)
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JULY, 1991
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING | ESTIMATE % VARIANCE
WEBSIDNOC WORKPACKAGEDESCRIPTION | ESTIMATE ACTUALCOST | EQUIPCREDIT| CTASH FLOW [COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E4802 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0 00 $0 00 $0.00 $0.00 0% 0%] $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0 00 $0.00 0% 0%) $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4505 NO-WORKPACKAGEASSIGNED THIS WBSH# $0-00 $0.00 $0.00 $0.00 $000 07 04 $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0.00 $0.00 $0.00 $0.00 0%) 0 $0.00
2E4507 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35]  $11,432.00 $23,146.83 $5,917.38 $17,229.45 ($11.714.83) 2024 100%) ($8.,940.45)
SP CONTAMINATED SOIL SUBTOTAL $174,065.00 { $136.526 76 $28.211.75 $108.315-01 $37.538.24 789 508 (321'133_4
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4J02 HAUL CS FROM JP-C5-38/37 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0 00 0%) 0% $0.00
E4JUS NUVWURRNFPAVURAGE ASSIGNED THIS WBS# S0 00 S0.00 $0.00 $0.00 $0.00 O [ J0.00
2E4J04 HAUL CS FROM JP-CS-39 TO JP-OP-42 $7,172.00 $1,403.30 $142.91 $1,260 39 $5,768.70 20%) 509 $4,651.22
JP CONTAMINATED SOIL SUBTOTAL $7,172.00 $1,403.30 $142.91 $1,260.39 $5,768.70 209 509 $4,651.22
[ 2E4 | CONTAMINATED SOIL CATOTAL |  $378,741.00 [|  $318,54559 |  $69,760.30 | $248,785.29 || $60,195.41 | 84%4] 70%4] $25,562.10 |
HIGHWALL RECLAM
2E5NO01 TRIM NP HIGHWALLS $78.967.00 $1,00596 [  §100.14 $815.82 $77,961.04 1 104] ($16,479.00)
2E5N02 SCALE NP HIGHWALLS $62,262 00 $0 00 $0.00 $0.00 || $62,262.00 0% 0% $0.00
NP HIGHWALL SUBTOTAL $0.00 §1,005 96 $190.14 $815.82 $140,223.04 0% 5%, ($16,479.00)
[2E5S01 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 3894 5004 $4,861.72
{2E5502 SCALE SP HIGHWALLS $75,489 00 $29,160.63 $0 00 $29,160 63 $46,308.37 39%] 50%) $15,897.74
SP HIGHWALL SUBTOTAL | $152,516 00 $58,321.27 $0.00 $58,321.27 $94,194.73 38%4) 4494 $20,759.48
[2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
JP HIGHWALL SUBTOTAL | $0.00 $0.00 $0.00 $0 00 $0.00 0% 0%] $0.00
[ 2E5 | HIGHWALL CATOTAL | $152,516.00 [[  $59,327.23 | $19014 [ $59,137.09 [|  $234,417.77 | 39%] 40%] $4,280.46 |
EROSION CONTROL
2E6NOT DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E6NO2 DELETE RiO MOQUINO CRANNEL $0.00 $0.00 $0.00 $0 00 $0.00 0% 0% $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0 00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E6XO1 DELETED 1990 (QUARRY ROCK) 1 $0.00 $0.00 $0.00 $0.00 $0.00 [ 0% $0.00
2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
ROCK SUBTOTAL | $0 00 $0.00 $0.00 $0.00 $0.00 0% 09%) $0.00
[ 2E6 | EROSION CONTROL CA TOTAL | $0.00 [ $0 00 | $0 00 | so00 [ $0.00 | 0%A] oo $0.00 |
[2E 1 EARTHWORK TASK TOTAL | $14,822,567.61 || $9,478,270.66 | $1,812,170.85 | $7,666,009.81 || $5,532,413.95 | 6494 65%]  $3,036,710,23 |
UG ENTRIES ABAN |
{281No1 ~ [SEAL PW 2/3 UG ENTRY: NP SUBTOTAL T $0.00 [[ $0.00 | $0.00 | $0.00 [ $0.00 | 0] 1009 $0.00 |
251501 [SEAL P-13 ADIT T $0.00 [[ $0.00 | $0.00 | $0.00 [] $0.00 [ 0% 0] $0.00 |
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DETAIL FOR PTD

JULY, 1991
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING | ESTIMATE % VARIANGE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
251502 SEAL P-10 DECLINE $0.00 $0.00 $0 00 $0.00 $0.00 (12| 0% $0.00
251503 COMPLETE 1990 (H-I ADIT) $10,902.00 $734.25 $58.18 $676.07 $10,167.75 7 100%] $10,225.93
251804 SEAL VENT HOLES $56,640.00 $11,824 73 $10.00 $11.81473 $44 81527 219 709 $23,878 81
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
SP UG ENTRIES ABANDON SUBTOTAL $67,542.00 $12,558.98 $68.18 $12,490.80 $54,983.02 19%) 37%) $34,104.74
[2s1J01 SEAL JP-5S8-50 ENTRIES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[251J02 SEAL JP-55-46 ENTIRES $0.00 $0.00 $0 00 $0.00 $0.00 0% 0%] $0.00
JP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
[ 251 | UG ENTRIES ABANDON CATOTAL | $67,542.00 || $12,558.98 | $68.18 | $12,450.80 || $54,983.02 | 199 37%] $34,104.74 |
PITWATER
252N01 COMPLETE 1990 (NP PIT) $141,666 00 $161,935.47 $36,761.23 |  $125,174.24 ($20,269.47) 114%] 100%) $16,491.76
252501 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736 58 |  $104,418.68 ($34,235.26) 136%) 100%] ($12,033.68)
25201 DISPOSE OF JP PIT WATER $181,404.00 $115,305.32 $36,621.18 $78,684.14 $66,098.68 64%) 55%, §22,000.93
282 PIT WATER CA TOTAL $416,990.00 $405,396.05 $97,118.99 $308,277.06 $11,593.95 97% 79% $286,459.01
SURF STRUC DEM
253N01 COMPLETE 1990 (NP SURF. STRUC.) $2,947.00 $1,172.41 $0.00 $1,172.41 $1,774.59 40%A] 100%) $1.774.59
253501 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $35,016.80 $38.05 $34,978.75 $22,879.20 60%) 100%] $22,917.25
283J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $101,877.48 $3,621.74 $98,255.74 $13,108 52 89%] 95%] ($13,083.09)
283 S5 DEMOLITION CA TOTAL $175,829.00 $138,066.69 $3,6569.79 $134,406.90 $37,762.31 799 82%) $11,608.75
SURF STRC DECOM
284XY NOT ASSIGNED I $0.00 [[ $0.00 | $0.00 | $0.00 [] $0.00 | 0% 0% $0.00 |
284 oV UVELUMUA IUIAILi PU.O0 “ V.00 i $0.00 i SU.Ululi bU.UUJ U“/ql U"’/Oi bU.Ui‘l
PEBM STRUG
. 2S5NG1 GONSTRUCT PERMANENT ACCESS ROADS:NP| $0 00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00 |
" 255N02 GCONSTRUCT PERMANENT FENCES' NP AREA $0.00 $0 00 $0.00 $0.00 $0.00 09 09 $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% Q)| $0.00
[255501 CONSTRUCT PERMANENT ACCESS ROADS. SP $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
|2sss02 CONSTRUCT PERMANENT FENGES: SP AREA $0 00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
: SP STRUGTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0 00 0%] 0% $0.00
| [2s5401 CONSTRUCT PERMANENT ACCESS ROADS:SP] $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
|285J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
JP STRUCTURES SUBTOTAL $0 00 $0.00 $0 00 $0.00 $0.00 0% 0% $0.00
I (25409 [CONSTRUCT PERMANENT FENCES: ALL AREA]  $151,566.00 || $135,074.11 | $1,896.20 |  $133,177.82 || $16,490.89 | 89w 84%] ($6.980.02)]
' ALL STRUCTURES SUBTOTAL | $151,565.00 ||  $135,074.11 | $1,896.29 |  $133,177.82 || $16,490 89 | 89%) 84%)| ($6,980.02) |
[ 285 | PERMANENT STRUCTURES CATOTAL | $151,565.00 [[  $135,074.11 | $1.896.29 |  $133,177.82 [] $16,490.89 | 89% 84%4] ($6.980.02)]
[2s i STRUCTURES TASKTOTAL |  $811,926.00 []  $691.095.83 |  $102,743.25 | $588,352.58 ||  $120,830.17 | 85% 79%] $65,102,47 |
SEEDBEDS ]
[2R1No1 |PREPARE BED & SEED NP FLAT AREAS N $0.00 || $0.00 | $0.00 [ $0.00 ] $0.00 | 094 o $0.00 |
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TOTAL COST PTD ACTUAL ACTUAL REMAINING | ESTIMATE % VARIANCE
WBS 1D NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW || COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2R1N0O2 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%] $0.00
NP SEEDING SUBTOTAL $0 00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2R1501 PREPARE BED & SEED SP FLAT AREAS $0.00 $0.00 $0.00 $0.00 $0 00 0% 0%] $0.00
__l2R1so2  |PREPARE BED & SEED SP SLOPE AREAS $0 00 $0.00 $0 00 $0.00 $0.00 0%] 09 $0.00
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $31,304.00 $0.00 $31,304.00 $23,613 00 57%) 100%) $23,613.00
SP SEEDING SUBTOTAL $54,917.00 $31,304.00 $0.00 $31,304.00 $23,613.00 57%) 100%) $23,613.00
[2r1Jo1 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
[2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0 00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
JP SEEDING SUBTOTAL $0 00 $0.00 $0 00 $0.00 $0.00 0% o $0.00
[ 2R1 | SEEDING CA SUBTOTAL]  $54917.00 [ $31,304.00 | $0.00 | $31,304.00 ]| $23,613.00 | 57%] 1009%) $23,613.00 |
JRRIGATION 1
[2R2N01 [DELETED 1990 (IRRIGATION) I 0.00 [[ $0.00 | $0.00 | $0.00 [[ $0.00 | 004] 0% $0.00 |
[2R2s01 [DELETED 1990 (IRRIGATION) [ $0.00 [ $0.00 | $0.00 | $0.00 [ $0.00 | 0%A] 2| $0.00 |
[2R2401 [DELETED 1990 (IRRIGATION) I $0.00 [] $0.00 | $0.00 | $0.00 ]| $0.00 | 094 [ $0.00 |
[ 2R2 | IRRIGATION CA SUBTOTAL | $0.00 [ $000 [ $0.00 | $0 00 [] $0.00 | 0% 094 $0.00 |
[2R i REVEGETATION TASK TOTAL | $54,917.00 [[  $31,304.00 | $0.00 | $a1,304.00 [[ $23,613.00 | 57%] 100%] $23,613.00 |
2T1NO1 TERRACING NP AREA" 1200 LF [
271501 TERRACING SP AREA: 19100 LF [
2T1Jo1 TERRACING JP AREA " 29000 LF
2T1 [TERRAGING CA SUBTOTAL |
SPEGIAL CASES
272501 CUT SP-SW-06 SLOPES - OAK CANYON
2T2J61 CUT JP-WS-01 SLOPES - GAVILAN
2T2J02 CUT JP-WO-14 SLOPES - RIO MOQUINO
R L e — 4A4B-SLOPES
2T2J04 CUT NORTH JP-WS-19 BENCHES |
2T2NO1 CUT JP-WO-01 BENCHES ~ RIO MOQUINO |
2T2 |SPECIAL CA SUBTOTAL |
[2T [TERAACING/SPECIAL TASK [ $0.00 [ $0.00 | $0.00 | $0.00 | $0.00 | 0] 0% $0.00 |
[ 2] CONSTRUCTION TOTAL | $18,186,205.61 |] $12,332,692.58 | $1,923.087,28 | $10,409,605.30 [|  §5.957,806.41 | 6894 70%[  $3,236,758,37 |
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PY91 ACTUAL ACTUAL

WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | CASH FLOW
POL MGMT

1P1LO1 PROJECT MANAGEMENT -~ PY80 $0.00 $0.00 $0.00
1P1LO1A PROJECT MANAGEMENT - PY91 $96,995.71 $0.00 $96,995.71
1P1L01B $0.00 $0.00 $0.00
1P1L01C $0.00 $0.00 $0.00
1P11 01D $0.00 $0.00 $0.00
[1P1 [POL MANAGEMENT CA TOTAL I $96,995.71 | $0.00 | $96,995.71
AE

1P2L01 PAIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 3000
1P2L02 PRIOR LEGAL EXPENSE $0.00 $0.00 $0.00
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00
[1P2 [ENGINEERING CA TOTAL [ $0.00 | $0.00 | $0.00 |
[P [POL MANAGEMENT TASK TOTAL ] $96,995.71 | $0.00 | $96,995.71 |
GMC

1C1L01 ENGINEERING SERVICES CONTRACT - PY20 $0.00 $0.00 $0.00
1C1LO1A ENGINEERING SERVICES CONTRACT ~ PY91 $169,770.72 $0.00 $169,770.72
1C1L03 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0.00 $0.00
1C1L04 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0.00 $0.00
1C1L05 ENVIRONMENTAL MONITORING: PY90 $0.00 $0.00 $0.00
1C1L05A ENVIRONMENTAL MONITORING: PY91 $102,791.42 $0.00 $102,791.42
[1c1 [CONSTRUCTION MANAGEMENT CATOTAL | $272,662.14 | $0.00 | $272,562.14 |
INTERIM CMC

1C2L01 COMPLETE 1989 (CONST. MGMT.) $0.00 $0.00 $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00
1C2L03B COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00
[1c2 [INTERIM CMC CA TOTAL | $0.00 | $0.00 | $0.00 |
CONTINGENCY

1C3Lo1 MITIGATION PER CO-OP AGREEMENT [ $0.00 $0.00 | $0.00 |
1C3L02 REVEGETATION PER CO-OP AGREEMENT | $0.00 | $0.00 | $0.00 |
[1c3 [CO-OP AGREEMENT CONTINGENCY GA TOTA] $0.00 | $0.00 | $0.00 |
[1c [CONSTRUCTION MANAGEMENT TASK TOTAL | $272,562.14 | $0.00 | $272,562.14 |
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[WORK PACKAGEDESCRIPTION |

]

[1 [MANAGEMENT TOTAL [ $369,557.85 | $0.00 | $369,557.85 |
LCG ADMIN
2L1L01 COMPLETE 1990 (LCC G&A) ] $0.00 | $0.00 | $0.00
2L1L02 DELETED 1990 (LCC MARGIN) Ji $0.00 | $0.00 | $0.00
[2L1 [LCC COSTS CATOTAL I $0.00 | $0.00 | $0.00 |
212101 COMPLETE 1990 (LCC MOB. G&A) $0.00 $0.00 $0.00
T (2L2L02 LCC INSURANCE: INTERIM - PY90 $0.00 $0.00 $0.00
2L2L02A LCC INSURANCE: INTERIM - PY91 $108,711.00 $0.00 $108,711.00
2L2L03 COMPLETE 1990 (LCC ADMIN COSTS) $0.00 $0.00 $0.00
= [CC START-UP COSTS GA TOTAL f— 10871100 ] $0.00 ] $T08,711.00 |
[EN |LCG ADMINISTRATION TASK TOTAL ] s108,711.00] $0.00 | $108,711.00 |
MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00
2M1L06 COMPLETE 1990 (REMODELING) $0 00 $0.00 $0.00
—[eMio7 | [ s0.00 $0.00 $0.00
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00
2M1X01 BARRICADING ROAD CLOSURE $15,546.28 $31.14 $15,515.14
[2m1 [MOBILIZATION CA TOTAL | $15,546.28 | $31.14 | $15,515.14 |
LAND SURVEY
2M2No1 LAND SURVEY NP AREA $0.00 | $0.00 $0.00
2M2501 LAND SURVEY SP AREA $94,330.16 | $1,767.72 $92,562.44
2M2J01 LAND SURVEY JP AREA $0.00 | $0.00 $0.00
$0.00 $0.00 $0.00
[2m2 [LAND SURVEY CATOTAL T $94,330.16 | $1,767.72 | $92,562.44 |
TRAINING
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00
2M3L02 OPERATOR TRAINING: EARTHWORK - PY90 $0.00 $0.00 $0.00
2M3L02A OPERATOR TRAINING: EARTHWORK - PY91 $27,947.55 $0.00 $27,947.55
[2m3 [LCC TRAINING CA TOTAL [ $27,947.55 | $0.00 | $27,947.55 |
[am [MOBILIZATION TASK TOTAL $137,823.99 | $1,798.86 | $136,025.13 |
[BACKFILLING
[2E1NO1 |COMPLETE 1990 (NP HAUL ROADS) ] $0.00 | $0.00 | $0.00 |
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WBS (D NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT |  CASH FLOW
2E1NO2 HAUL TO NP PIT: NP-PS-17 $483,746.45 $114,685.12 $369.061.33
Z2ETNU3 GOMPLE TED 1990 (NP-PS~18) $154,512.19 $0.00 $154,512.19
2E1N04 COMPLETED 1990 (NP-PS-14) $89,766.41 $0.00 $89,766.41
2E1NO5 COMPLETED 1990 (NP-PS-15) $79,534.27 $0.00 $79,534.27
2E1NO6 GOMPLETED 1990 (NP-PS=16) $46,910.41 $0.00 $46,910.41
2E1N07 COMPLETE 1990 (SP-PS-01) $219,746.42 $0.00 $219,746.42
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1NO9 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2EIN10 HAUL TO NP PIT: NP-WT-10 $34,305.13 $7,136.53 $27,168.60
2ETNTT COMPLETE 1996 (NP-P5=13) $0.00 $0-00 $0-00
2EINT2 COMPLETE 1990 (NP-WS-19) $0.00 $0 00 $0.00

NP BACKFILLING SUBTQTAL $1,108,521.28 $121,821.65 $086,699.63
2E1501 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00
2E1502 HAUL SP-PS-02 TO SP-OP-34 $120,303.99 $22,894.92 $97,409.07
2E1503 SP-PS-02 ADDITIONAL VOLUME $46,883.00 $0.00 $46,888.00

SP BACKFILLING SUBTOTAL $167,191.99 $22,804.92 $144,297.07
2E1J01 CONSTRUGT JP HAUL ROADS & RAMPS §16,382.46 $3,185.62 $13,196.84
2E1J02 HAUL JP-P§-23 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J08 HAUL JP-PS-24 TO JP-OP—-41 $0.00 $0.00 $0.00
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J06 HAUL JP-WO-10 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J07 HAUL JP-PS-27 TO JP-OP—-41 $0.00 $0.00 $0.00
2E1J08 HAUL JP-WO—07 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J09 HAUL JP-WO-12 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J10 HAUL JP-W5-08 TO JP_OP—41 $0.00 50.00 $0.00
2E1011 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00
2E1012 HAUL JP-WO=71 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J14 HAUL JP-WS-13/WO-20 TO JP-OP-42 $0.00 $0.00 $0.00
[2E1J15 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00

[UP BACKFILLING SUBTOTAL $16,382.46 $3,185.62 $13,196.84
[2E1 [BACKFILLING CA TOTAL $1,202,00573 | $147,002.19 $1,144,19354 |
DUMP SLOPING
2E2NO1 DELETED 1990 (NP-WO-01) $0.00 $0.00 $0 00
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $12,330.04 $2,255.93 $10,074.11
2E2N03 CUT NP-W5-03 SLOPES $15,851.29 $2,797.89 $13,053.40
2E2N04 COMPLETE 1990 (NP-WO-04) $4,847.78 $0.00 $4,847.78
2E2N05 CUT NP-WO—06 SLOPES $0.00 $0.00 $0.00
2E2N08 CUT NP-WT—09 SLOPES $0.00 $0.00 $0.00
2E2N07 REGRADE NP-DN-22 $132811.49 $2,440.85 $11,370.64
2E2N08 GUT NP-WM-12 SLOPES $4,993.22 $907.31 $4,085.91
2E2N09 COMPLETE 1990 (NP-HW-25) $8,618.57 $0.00 $8.618.57

NP DUMP SLOPING SUBTOTAL $60,452.39 $8,401.98 $52,050.41
[2E2501 COMPLETED 1990 (SP-WO-13A/WO-10) $37,406.30 $0.00 $37,406.30
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WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
2E2502 CUT SP-WS-17 SLOPES $0.00 $0 00 $0.00
2E2503 CUT SP-WO-13B/WS-18A SLOPES $351,002,57 $72,548.10 $278,454.47
[2EZS04  |[COMPLETE 1990 (SP-WO-14) |  $15,28564 $0.00 $15,285.64
2E2805 CUT SP-WS-18B SLOPES $68.910.88 $12.354.81 $56,556.07
2E2806 COMPLETED 1990 (SP-WS-18C/WT-19) $60,224.45 $0.00 $60,224.45
2E2807 COMPLETED 1990 (SP~WT-03) $12,352.80 $0.00 $12,352.80
2E2808 DELETED 1990 (SP=WT-05) $0°00 $0.00 $0°00
2E2509 COMPLETE 1990 (SP-WO-38) $738.76 $0.00 $738.76
2E2810 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00
2E2811 COMPLETE 1990 (SP-WT-19A) $13,474.35 $0.00 $13,474.35
2E2812 COMPLETED 1990 (SP~WM-12/WS~11) $6,323.55 $0.00 $6,323.55
Z2EZ0T3 DELETED 1990 (OF=WI1=10/A/7 53’) $LU.00 HU.00 $0.00
2E2S14 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E28515 COMPLETE 1990 (SP-WT-16/WT-37) $10,429.56 $0.00 $10,429 56
2E2816 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2817 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2518 NO-WORK PACKAGEASSIGNED THIS WBS+# $0-00 $0-0¢ $0-66
2E2519 COMPLETED 1990 (SP-MISCELLANEOUS SLOP| $1,389.88 $0.00 $1,389.88

SP DUMP SLOPING SUBTOTAL $577,638.74 $84,902.91 $492,635.83
2E2J01 CUT JP-WO-11 SLOPES $0.00 $0.00 $0 00
2E2J02 CUT JP-WT-16D SLOPES $0 00 $0.00 $0 00
2E2J03 CUT JP-WS~17 SLOPES $0.00 $0.00 $0.00
2E2J04 CUT JP-PS-22 SLOPES $0.00 $0.00 $0.00
2E2J05 CUT JP-WO-72 SLOPES $0.00 $0.00 $0.00
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J12 CUT JP-WO-06 SLOPES $0 00 $0.00 $0.00
2E2413 CUT JP-WS-08/12 SLOPES $0.00 $0.00 $0.00
2E2J14 CUT JP-WO-11 SLOPES $258,060.90 $46,962.92 $211,097.98
2E2J15 CUT JP-WS-15A/158 SLOPES $40,626.67 $7,385.65 $33,241.02
2E2416 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2017 CUT JP-WS-16A/16B/16C SLOPES $0 00 $0.00 $0.00
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2420 CUT SLOPES JP-WO-14 (NORTH SLOPES) $0.00 $0.00 $0.00
2E2J21 CUT JP-WS-19A SLOPES $0.00 $0.00 $0.00
2E2J22 CUT JP-WS-~19B SLOPES $78,074 99 $13,313.86 $64,761.13
2E2J23 CUT JP-WS-19C SLOPES $0 00 $0.00 $0.00
2E2J24 CUT JP-WO-66 SLOPES $54,762.06 $9,797.45 $44,964.61
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $0.00 $0.00 $0.00
2E2J27 CUT JP-WO-18/66B SLOPES E $44,369.93 $8,070.04 $36,299.89
2E2J28 CUT JP-WO-18/66C SLOPES I $0.00 $0.00 $0.00
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2E2J29 DELETED 1990 (JP-WO-034) $0.00 $0.00 $0.00
2E2J30 DELETED 1990 (JP=-WO-03B) $0.00 $0.00 3000
2E2J31 DELETED 1990 (JP-WO-04A) $0.00 $0.00 $0.00
2E2J32 DELETED 1990 (JP-WO-04B) $0 00 $0.00 $0.00
2E2J33 DELETED 1990 (JP~-WO-05A) $0.00 $0 00 $0.00
2E2J34 DELETED 1990 (JP-WO-05B) $0.00 $0.00 $0.00
JEPDUMPSLOPING DUBTOTAL $475,894 55 $85,529.92 $390,364.63
[2E2 [DUMP SLOPING CA TOTAL [ $1.113.885.68 ]  $178,834.81 | $935,050.87 |
COVER PLACEMEN]
2E3N01 HAUL SOIL FROM NP~SB-61 TO NP-D8 $0 00 $0.00 $0.00
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $182,140 04 $40,430.52 $141,709.52
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $0.00 $0.00 $0.00
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-Dg $0.00 $0.00 $0.00
~[2EaNo5s — [HAUL SOIL FROM NP-§B-27 TO NP-D6 $0.00 $0.00 $0.00
2E3N06 HAUL SOIL FROM NP~SB-61 TO NP-Dg $0.00 $0.00 $0 00
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $115,838.00 $26,605.80 $89,232.20
2E3N08 HAUL SOIL FROM SP-DN-61TO NP-D1 $105,927.15 $9.876 81 $96,050.34
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $195,091.69 $42,798 01 $152,293.68
2E3N10 HAUL SOIt FROM SP-DN-61TO NP-D5 $145,056 89 $34,067.07 $110,989 82
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $0.00 $0.00 $0.00
2E3N12 DELETED 1990 (NP-WS-31) $0.00 $0.00 $0.00
2E3N13 HAUL SHALE FROM NP-W5-31 TO NP-D9 $26,023 87 $4.732.41 $21,291.46
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $11,382.07 $37,762.06
2E3N15 SHALE BORROW TO NP-D5 $96,946.30 $23,191 46 $73,754.84
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $0.00 $0.00 $0.00
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $0.00 $0.00 $0.00
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $70,942 60 $15,259.07 $55,683.53
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $73,155.14 $15,645.08 $57,510.06
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00
NP COVER PLACEMENT SUBTOTAL $1,060,265.81 $223,988.30 $836,277.51
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $25,878.46 $6.672.17 $19,206.29
2E3502 SOIL BORROW SP-W§-17(SP-D2)FROM SP-SB $0.00 $0.00 $0.00
2E3503 SOIL BORROW SP-D3 FROM SP-SB-44 $0.00 $0.00 $0.00
2E3S04 HAUL SOIL FROM SP~$B-42 TO SP-D4 $0.00 $0.00 $0.00
2E3505 HAUL SOIL FROM SP~SB-42 TO SP-D5 $0.00 $0.00 $0.00
2E3506 HAUL SOIL FROM SP~SB-42 TO SP-D6 $0.00 $0.00 $0.00
2E3507 HAUL SOIL FROM SP-SB-42 TO SP-D7 $94,094.22 $22,089.89 $72,004.33
2E3S08 SOIL BORROW (D8) FROM SP-SB-44 $276,525.88 $61,721.44 $214,804.44
2E3509 SOIL BORROW (D8) FROM SP-SB-42 $188,755.61 $55,322.32 $133,433.29
2E3510 HAUL SOIL FROM SP~SB-42 TO SP-D10 $0.00 $0.00 $0.00
2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $0.00 $0.00 $0.00
2E3S12 SOIL BORROW (SP-D12) FROM SP-SB-43 $0 00 $0 00 $0.00
2E3513 SOIL BORROW (SP-D1B) FROM SP-SB-50 $147,868.49 $25,778.20 $122,090.29
2E3514 SHALE BORROW (SP-13A)FROM SP-WS~17 $21,577.46 $4,603.27 $16,974.19

CONFIDENTIAL POL-EPA01-0003420



Il Bl N BN =N S BN B IE BN B BN B B B BN B B e
DETAIL FOR PY91

JULY, 1991
PY94 ACTUAL ACTUAL
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2E3515 SHALE BORROW (SP-13B)FROM SP-WS-17 $0 00 $0.00 $0.00
2E3516 SHALE BORROW SP-PS—01 FROM SP-WS-07 $50,527.87 $11,198 25 $39,329.62
2E3517 SHALE BORROW (SP—14) FROM SP—-W5-07 $25,107.86 $6,925.41 $18,182.45
2E3518 HAUL SHALE FROM SP-WS-07 TO SP—04 $165.832.89 $21.841.37 $143,991.52
2E3519 HAUL SHALE FROM SP-WS-07 TO SP-D10 $29,466.81 $6,594.24 $22,872.57
2E3520 HAUL SHALE FROM SP-WS-07 TO SP-38 $34,876.68 $7,376.80 $27,499.88
~ |2E3821T  |HAUL SHALE FROM SP-WS-07 TO SP-10 $37,850.32 $16,581.20 $15,269.12
SP COVER PLACEMENT SUBTOTAL $1,092,362.55 $246,704.56 $845,657.99
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $0.00 $0 00 $0.00
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $0 00 $0.00 $0.00
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00
2E3J04 HAUL SOIL FROM JP=SB-53 TO DYA $0.00 $0.00 3000
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 30 00 $0.00
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0 00
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0 00
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00
2E3J09 HAUL SO FROMIP=8B=64TO D11 $0-00 $0-00 $0-00
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0 00 $0.00 $0.00
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00
— {2E3413 [DELETED 1890 (JP-SB-54) $0.00 $0.00 $0.00
: 2E3J14 DELETED 1990 (JP-SB—54) $0 00 $0.00 $0 00
2E3J15 DELETED 1990 (JP—-5B-54) $0.00 $0.00 $0.00
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J17 DELETED 1990 (JP-SB—54) $0 00 $0.00 $0.00
2E3]18 HAUL SHALE FROM JP-WS-19 TO D4 $0 00 $0.00 $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00
2E3J20 HAUL SHALE FROM JP-W5-15 TO D2 $0.00 $0.00 $0.00
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0 00 $0.00 $0.00
2E3}22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00
2E3J23 HAUL SHALE FROM JP-WS_15 TO D12 $0.00 $0.00 $0 00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0 00 $0.00 $0.00 |
2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 |
2E3J26 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3)27 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0 00 $0.00 $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00
JP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00
[2E3 COVER PLAGEMENT CA TOTAL [ $2,152,62836 |  $470,692.86 |  $1,681,93550 |
CONTAM SOIL EXV
2E4NOT HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $88,925.10 $20,825.16 $68,099.94
2EANO1A NORTH RIO PAGUATE-EAST $45,481.17 $10,334.34 $35,146.83
2E4NC18 NORTH RIO PAGUATE-WEST $45478.72 $10,246.14 $35,232 58
NP CONTAMINATED SOIL SUBTOTAL $179,884.99 $41,405.64 $138,479.35
[2E4501 FM SP_CS-27/28/31/33/53 TO SP-OP-34 $19,935.24 $4,704.31 $15,230.93
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2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
’7;_254qu NO WORK PACKAGE ASSIGNED THIS WBS# $0-00 $0.00 $n 00
2E4804 SP-C8-33 $0.00 $0.00 $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4S07 COMPLETED 1990 (SP=CS-62/32 TO SP-QOP-35 $0.00 $0.00 $0.00
SP CONTAMINATED SOIL SUBTOTAL $19,935.24 $4,704.31 $15,230.93
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $0.00 $0.00 $0.00
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4J04 HAUL CS FROM JP-C§-39 TO JP-OP-42 $1,403.30 $142.91 $1,260.39
JP CONTAMINATED SOIL SUBTOTAL $1,403.30 $142.91 $1,260 39
[2E4 [CONTAMINATED SOIL CATOTAL | $201,223.53 | $46,252.86 | $154,970.67 |
HIGHWALL RECLA
2E5N01 TRIM NP HIGHWALLS §1,005 96 | $190.14 $815 82
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00
NP HIGHWALL SUBTOTAL $1,005.96 $190.14 $815.82
[2E5501 TRIM SP HIGHWALLS $0.00 $0.00 $0.00
2E5802 SCALE SP HIGHWALLS $0.00 $0.00 $0.00
SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
[2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00
2E5J02 SCALE JP HIGHWALLS $0 00 $0.00 $0.00
JP HIGHWALL SUBTOTAL $0 00 $0.00 $0.00
2E5 [HIGHWALL CA TOTAL | $1,005.96 | $190.14 | $815.82 |
EROSION CONTRO|
2E6NO1 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0 00 $0.00 $0.00
[RIO MOQUINO AND NP DITCH SUBTOTAL $0 00 $0.00 $0.00
[2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00
2E6X02 DELETED 1990 (PROCESS ROCK) $0 00 $0.00 $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00
2E6 [EROSION CONTROL CA TOTAL ] $0.00 | $0.00 | $0.00
[2€ [EARTHWORK TASK TOTAL [ $4760830.26 |  $843,3872,86 | $3,916,966,40
UG ENTRIES ABAN
[251No1 |SEAL PW 2/3 UG ENTRY: NP SUBTOTAL | $0.00 | $0.00 | $0.00
[zs1501 [SEAL P-13 ADIT I $0.00 | $0.00 | $0.00 |
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DETAIL FOR PY91

JULY, 1991
—
PY91 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT |  CASH FLOW
281802 SEAL P-10 DECLINE $0.00 $0.00 $0.00
251503 COMPLETE 1990 (H-1 ADIT) $258.18 $58.18 $200.00
251504 SEAL VENT HOLES $0.00 $0.00 $0.00
281808 COMPRLETE 1990 (nnu L HOLES) $0.00 $000 $0.00
SP UG ENTRIES ABANDON SUBTOTAL $258.18 $58.18 $200.00
251J01 SEAL JP-55-50 ENTRIES $0.00 $0.00 $0.00
251J02 SEAL JP-55-46 ENTIRES $0.00 $0.00 $0.00
JP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00
[251 [UG ENTRIES ABANDON CA TOTAL $258 18 | $58.18 | $200.00 |
PIT WATER
<ozNUT COMPLETETI990 (NP FIT) U 00 SU 00 :ww
252501 DISPOSE OF SP PIT WATER $0.00 $0 00 $0 00
252J01 DISPOSE OF JP PIT WATER $16,940.55 $712.46 $16,228 09
252 PIT WATER CA TOTAL §16,940.55 $712.46 $16,228.09
SURF STRUC DEM
283N01 COMPLETE 1990 (NP SURF. STRUC) $0.00 $0.00 $0.00
253501 DEMOLISH SP SURFACE STRUCTURES $0 00 $0.00 $0.00
25301 DEMOLISH JP SURFACE STRUCTURES $1,057.16 $30.21 $1,026 95
283 SSDEMOLITION CA TOTAL $1,057 16 $30.21 $1,0268.95
SURF STRC DECO
284XY NOT ASSIGNED | $0.00 [ $0.00 | $0.00 |
254 55 DECOM CA TOTAL | $0.00 | $0.00 | $0.00 |
PERM STRUC
285N01 CONSTRUCT PERMANENT ACCESS ROADS:N $0.00 $0.00 $0.00
285N02 CONSTRUGT PERMANENT FENCES NP AREA $0.00 $0.00 $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
[2s5801 CONSTRUGT PERMANENT ACCESS ROADS.SP $0.00 $0.00 $0 00
|2s5502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
2856401 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00
[255002 CONSTRUGT PERMANENT FENCES: SP AREA $0.00 $0.00 $0 00
JP STRUGTURES SUBTOTAL $0.00 $0.00 $0 00
255J09 [CONSTRUCT PERMANENT FENCES- ALL AREA] $62,757.15 | $1,491.42 | $61,265.73 |
|ALL STRUCTURES SUBTOTAL | $62,757.15 | $1,491.42 | $61,265.73 |
[2s5 |PERMANENT STRUCTURES CA TOTAL ] $62,757 15 | $1,491.42 | $61,265.73 |
[28 [STRUCTURES TASK TOTAL [ $81,013.04 | $2,292.27 | $78,720,77 |
SEEDBEDS
2R1NO1 [PREPARE BED & SEED NP FLAT AREAS | $0.00 | $0.00 | $0.00 |
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DETAIL FOR PY91

PY91 ACTUAL ACTUAL
— |WBSIDNO. ____ |WORKPACKAGEDESCRIPTION | ACTUAL COST | EQUIP CREDIT CASHFLOW
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00
NP SEEDING SUBTOTAL $0.00 $0.00 $0.00
2R1S01 PREPARE BED & SEED SPFLAT AREAS $0.00 $0.00 $0.00
2R1502 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
2R1503 GOMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00
SP SEEDING SUBTOTAL $0.00 $0.00 $0.00
AS $6-66 $0.00 $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
JPSEEUDING SUBTUTAL ‘i 3000 SU00 000
[2R1 | SEEDING CA SUBTOTAL I $0.00 | $0.00 | $0.00 |
[1RAIGATION 1
[2R2No1 [DELETED 1990 (IRRIGATION) $0 00 | $0.00 | $0.00
~ [Rosor  [DEIFTED1900(IBRIGATION) T "s0o0|  g000] $0.00]
[2R2401 [DELETED 1990 (IRRIGATION) I $0.00 | $0.00 | $0.00 |
[2R2 [IRRIGATION CA SUBTOTAL [ $0.00 | $0 00 | $0.00
2R [REVEGETATION TASK TOTAL i $0.00 | $0.00 | $0.00 |
TERRACING
2T1NO1 TERRACING NP AREA. 1200 LF $0.00 $0.00 $0.00
2T1501 TERRACING SP AREA" 19100 LF $0.00 $0.00 $0.00
271J01 TERRACING JP AREA * 29000 LF $0.00 $0.00 $0.00
2T1 TERRACING CA SUBTOTAL $0 00 $0.00 $0.00
SPECIAL CASES
272501 CUT SP-SW-06 SLOPES - OAK CANYON $0.00 $0.00 $0.00
272401 CUT JP-WS-01 SLOPES - GAVILAN $0.00 $0.00 $0 00
2T2J02 CUT JP-WO-14 SLOPES - RIO MOQUINO $0 00 $0.00 $0.00
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00
2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00
2T2N01 CUT JP-WO-01 BENCHES ~ RIO MOQUINO $0.00 $0.00 $0.00
272 SPECIAL CA SUBTOTAL $0.00 $0.00 $0.00
[2T [TERRACING/SPECIAL TASK I $0.00 | $0.00 | $0.00
[2 [CONSTRUCTION TOTAL | $5088,38729]  $847,96399 | $4,240,423,30 |

CONFIDENTIAL POL-EPA01-0003424



=

2 WORK PACKAGE DISCUSSBION ——

e
1
"
N
1

i

WP# DESCRIPTION REMARKS
1P1LO1 POL Project Management on-going;
1C1LO5A Environmental Monitoring on-going;
1C1L01A Engineering Consulting Services as-needed
basis;
2M2NO1 Surveying on-going;
2M3L02 Operator Training on-going as
needed;
2E2502/03 Cut S. Paguate slopes on-going thru
9/91;

255309 Site Fencing nearing
completion;
281504 Seal Vent Holes two remaining
in

Jackpile;
251502 Seal P-10 portal Pending
building

dismantling;
283501 Demolish S. Paguate Buildings Pending
scheduling

by LcCC, Inc.
282J01 Dewater Jackpile Pit on-going for
dust

control;
2E2J14 Slope JP-WO-11 small area on
east

side pending
protore

removal;
2E4NO1 Haul CS-23/24 to pit in-progress;
2E3N13 Shale to NP-D9 small area in

CONFIDENTIAL

NW corner to
be done
later;
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WORK PACKAGE DISCUSSION cont’d

WP# DESCRIPTION REMARKS
2E2J24 Slope JP-WO-66 in-progress;
I 2E3S507 Soil from SP-SB-42 in-progress;
2E3509 Soil to SP-D9 nearing
I completion;
2E3S508 Soil to SP-D8 in-progress;

-WS~- in-progress;

ONFIDENTIAL POL-EPA01-0003426

9]



5.3 WORK PACKAGE CLOSEOUTS

NONE for July, 1991

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout:

NONE for July, 1991
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5.4 CHANGE ORDER SUMMARY

- e am ws

NONE for July, 1991

CONFIDENTIAL POL-EPA01-0003428



:1I .
P

I As of July, 1991
WORK
I PACKAGE MONTH
NUMBER DESCRIPTION CLOSED
1 2L2L01 G & A (Mobilization) 2/90
2M1L05 Purchase Small Tools ~ 2/90
2M1L06 Remodel Project Offices 2/90
J 2M1L07 Recondition Jobsite 2/90
2MILO8 Set Up Shop Facilities 2/90
2M3L01 Operator Training (Mobilization) 2/90
I 2EIN11 Relocate NP-PS-13 to Pit 2/90
2EIN12 Cut Slopes NP-0P-19 2/90
2S1NO1 Seal PW-2/3 Adit 2/90
251503 Seal H-1 Adit 2/90
I 251505 Plug Drill Holes 2/90
253N01 Demolish No. Paguate Structures 2/90
2E2S09 Cut SP-WO-38 Slopes 2/90
l 2E2S04 Cut SP-WO-14 Slopes 2/90
2E1NO4 Haul NP-PS-14 to Pit 2/90
1C2L01 & 02 Interim CMC (Mobilization) 4/91
2S2N01 Dewater No. Paguate Pit 7/90
l 2M2NO1 Land Surveying-No. Paguate 7/90
2E1NO1 Build No. Paguate Haul Roads 11/90
1P1L01 RPM Office-1st Year Plan 11/90
I 1C11.05 & 02B Environmental Monitoring-1st Year Plan 11/90
1C1LO01 CMC & Consulting Services-1st Year Plan 11/90
2L.2L02 LCC Insurance-Interim Work 11/90
I 2L1L01 LCC G & A-lst Year Plan 11/90
252801 Dewater So. Paguate Pit 11/90
2E1NO3 NP-PS-18 to No. Paguate Pit 11/90
2E1INO5 NP-PS-15 to No. Paguate Pit 11/90
l 2EINO6 NP-PS-16 to No. Paguate Pit 11/90
2E1NO7 SP-PS-01 to No. Paguate Pit 11/90
2E2N04 Slope NP-WO-04 - 11/90
I 2E2N09 Slope NP-HW-25 11/90
2E2S01 Slope SP-WO-13A/WO-10 11/90
2E2S06 Slope SP-WS-18C/WT-19 11/90
I 2E2S07 Slope SP-WT-03 11/90
2E2S11 Slope SP-WT-19A 11/90
2E2S512 Slope SP-WM-12 11/90
2E2S815 Slope SP-WT-16/37 11/90
I 2E2S19 Misc. So. Paguate Sloping 11/90
2E4S07 Cleanup SP-CS-62/33 11/90
]
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6.1 PERFORMANCE MEASUREMENT DISCUSSION

Approximately 13.6 million cubic yards of material have been moved to-date and around 600
acres of the North & South Paguate pOI‘tIOIlS of the PI'O_]eCt should be ready for revegetatlon

with no problems requiring any correctlve action. Some wet weather durmg the month only
caused minor problems.
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6.2 VARIANCE AND VARIANCE EXPLANATIONS

NONE tor July, 1991

Q
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1) Marvin Sarracino}
} Pueblo of Laguna
Victor Sarracino}

MONTHLY INSPECTION REPORT-JULY, 1991
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PUEBLO OF LAGUNA

P.O. BOX 194

Office of LAGUNA, NEW MEXICO 87026 (505) 243-7616
Reclamation Project Manager (505) 552-6654

(505) 552-6655

Date: August 1, 1991
To: Jim Olsen, Jr., P.E.- RPM

From: Victor A. Sarracino and Marvin Sarracino

A-L

Reclamation Technicians ITand I

Ref: Inspection Report, Month of July, 1991

The weather for this month was not a factor on the operations of the Laguna Construction

@)

Company. The fourth of July holiday was observed and two days were taken off by the
Construction Co.

o~

The scrapers continue to haul protore within SP-OP-34 and should be there until August.

The trucks are still hauling topsoil from SP-SB-42 to SP-WO-10, SP-WS-11, SP-WS-37, SP-WO-
13A, SP-WM-12 and parts of SP-CS-33. One truck was hauling contaminated soils on SP-CS-33 to
SP-CS-53 where there is a small pit and at JP-CS-65 to JP-WO-14. :

The dozers were sloping on JP-WS-19. Dozers were also pushing topsoil at SP-WO-13A, SP-WM-
12, SP-WS-11, SP-WO-10 and SP-SB-42. Disking was in process at SP-WO-13B, SP-WS-17.

Weather Station is still running and will be replaced as soon as possible. Collection of data is still
in progress. A new datalogger is pending until we hear from Qualimetrics.

The air station results are pending from TMA /Eberline due to transfer of contracts. This month
the pumps ran fairly well.

Gamma surveys continue to read below twice background in the buildings and in the field.
Gamma survey was done for JP-CS-65 with an average of 16 micro R/hr after clean up, also
gamma surveys were done on JP-WO-18 with an average of 32.4 micro R /hr and SP-CS-33 with an
average of 28.7 micro R/hr The gamma survey average for SP-WS-18C and SP-WT-19 is 13.9
micro R/hr. TMA\Eberline has not been out this month.

There has been no shale covering this month.

The topsoil cover on SP-OP-35 has an average thickness of 20.8 inches per acre and the slopes SP-
WS-18C and SP-WT-19 averaged 18.5 inches per acre. No other top soil thickness was checked
this month.

The updating of Spreadsheets, TMA\Eberline results and other Inspection log entries are being
maintained in the computer as work progresses.
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Inspection report for month of July cont.

Special Case:

1. RGM-2 unit, calibration done and should be in place soon.
Jim Woods/Eberline.

2. Soil samples taken within Jackpile area and sent to Inter mountian labs

in Farmington for testing, results are recorded.

3. TLD badges were sent to the lab for testing, results are pending.

O

4. Monthly Project Status Report for June was completed.

. nde Were e it u
in the computer.

6. RE\SPEC gave us the data disk for the water quality spreadsheet.
Data is logged in computer files.

FILE: INSPMV7.DOC
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